
Leak Degradation Test
Work: 2 daysStart: 8/Jan/2008
Com: 0%End: 9/Jan/2008

Res: J.W.

BCP SSR1 @ ANL
Work: 2 daysStart: 18/Jan/2…
Com: 0%End: 21/Jan/2…

Res: B.W.; G.L.; S.M.; M.K.

START
Work: 0 hoursStart: 2/Jan/2008
Com: 0%End: 2/Jan/2008

Deliver SSR1 @ ANL
Work: 1 dayStart: 14/Jan/2…
Com: 0%End: 14/Jan/2…

Setup for BCP and HPR
Work: 3 daysStart: 15/Jan/2…
Com: 0%End: 17/Jan/2…

Res: B.W.; G.L.; S.M.; M.K.

SSR1 Setup Instrumentation for col…
Work: 1 weekStart: 4/Feb/2008
Com: 0%End: 8/Feb/2008

Deliver HDPE parts @ ANL
Work: 1 dayStart: 4/Jan/2008
Com: 0%End: 4/Jan/2008

Res: B.W.; G.L.

Transport @ FNAL
Work: 1 dayStart: 29/Jan/2…
Com: 0%End: 29/Jan/2…

Longer Crate for SSR1
Work: 1 weekStart: 15/Jan/2…
Com: 0%End: 21/Jan/2…

Procure Si-Bronze fasteners
Work: 3 weeksStart: 3/Jan/2008
Com: 0%End: 23/Jan/2…

SSR1 Ultrasound Cleaning
Work: 1 dayStart: 10/Jan/2…
Com: 0%End: 10/Jan/2…

Res: B.S.; T.A.; M.B.; M.C.

SSR1 ETCHED
Work: 0 hoursStart: 28/Jan/2…
Com: 0%End: 28/Jan/2…

Evacuation and Leak Check
Work: 3 daysStart: 30/Jan/2…
Com: 0%End: 1/Feb/2008

Res: B.S.; T.A.; M.B.; M.C.

Nb testing 
Work: 2 weeksStart: 3/Jan/2008
Com: 0%End: 16/Jan/2…

Check HDPE plumbimp parts
Work: 1 day ?Start: 9/Jan/2008
Com: 0%End: 9/Jan/2008

Res: B.W.; G.L.; S.M.; M.K.

Project X SSR1
Work: 1.4 mont…Start: 2/Jan/2008
Com: 0%End: 8/Feb/2008

Res: B.W.; G.L.; T.A.; M.K.; M.C.; J.F…

HPR SSR1 & DRY
Work: 3 daysStart: 24/Jan/2…
Com: 0%End: 28/Jan/2…

Res: B.W.; J.F.; G.L.; S.M.; M.K.

SSR1 cold tested @ VTS
Work: 0 hoursStart: 8/Feb/2008
Com: 0%End: 8/Feb/2008

Clean flanges for SSR1 blank-off
Work: 1 dayStart: 7/Jan/2008
Com: 0%End: 7/Jan/2008

Res: B.S.; T.A.; M.B.; M.C.

SSR1 fixturing for ultrasound bath
Work: 1 weekStart: 2/Jan/2008
Com: 0%End: 8/Jan/2008

Res: B.S.; T.A.; M.B.; M.C.



SSR1 Setup Instrumentation for col…
Work: 1 weekStart: 4/Feb/2008
Com: 0%End: 8/Feb/2008

Transport @ FNAL
Work: 1 dayStart: 29/Jan/2…
Com: 0%End: 29/Jan/2…

SSR1 ETCHED
Work: 0 hoursStart: 28/Jan/2…
Com: 0%End: 28/Jan/2…

Evacuation and Leak Check
Work: 3 daysStart: 30/Jan/2…
Com: 0%End: 1/Feb/2008

Res: B.S.; T.A.; M.B.; M.C.

HPR SSR1 & DRY
Work: 3 daysStart: 24/Jan/2…
Com: 0%End: 28/Jan/2…

Res: B.W.; J.F.; G.L.; S.M.; M.K.

SSR1 cold tested @ VTS
Work: 0 hoursStart: 8/Feb/2008
Com: 0%End: 8/Feb/2008

Clean flanges for SSR1 blank-off
Work: 1 dayStart: 7/Jan/2008
Com: 0%End: 7/Jan/2008

Res: B.S.; T.A.; M.B.; M.C.


